
TFC Schedule 
 
 

Initial population & testing  
         (incl. PCI-A and memory access)  

4/1/2001 to 5/15/2001 

DSP testing* 
        Booting, I/O & program testing 

5/15/2001 to 6/15/2001 

PCI-B and PCI-C  
        no motherboard needed 

6/15/2001 to 6/30/2001 

Board-level I/O and control* 
        using motherboard 

6/30/2001 to 7/15/2001 

Single events through TFC 7/15/2001 to 9/15/2001 

System integration (where?) 9/15/2001 to 11/15/2001 

Produce production boards 11/15/2001 to 12/15/2001 

Stuffing and testing 12/15/2001 to 3/15/2002 

*Biggest uncertainties 
 
  Comments: 
         Need DSP test code by 5/15   (Wendy has begun this) 
         Prefer a motherboard by 6/1   (system set up & prep) 
         Shop has hired another technician! (w/physics exp.) 
         New student beginning 5/15    (VxWorks set up?) 
 
 
 
 
 



Hotlink Transmitter 
 
Design & Schematics 4/1/2001 to 6/30/2001 
Layout & prototype 7/1/2001 to 8/30/2001 
Production* 9/1/2001 to 10/15/2001 
 
 
 Schedule driven by TFC constraints on shop 
 get LTB schematics & Altera from BU 
 get Cypress info from Nevis (SLIC) 
        same interface, different xmit format 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 



Budget 
 

         

Currently in budget (not FNAL) $222,000
Engineering remaining $40,000
TFC parts needed (18 boards) $80,000
TFC board manufacture $20,000
TFC stuffing $10,000

Transmitter?  (18 boards?) $10,000

Remaining $62,000
   

    
 
    Comments 
           Does not include motherboard or LRB 
           Go out for bids on parts next week (Univ. lead time) 
 


